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County Pinal District Apache Junction Unified District CTD 110243

Project
Number

110243000-9999-001N Completed
School Name Desert Shadows CM At Risk:

Prj Type
Additional

Grade
Config

6-8
Enrollment

282

Square
Feet

27,261

Capacity
Divisor

80

Campus
Capacity

341

Original
Cost/Sq. Ft.

$101.04

Open
FY

2004

School Site NA

Projected Construction Schedule

Board
Approval
4/12/01

Plan Review
5/9/02

Bid
5/30/02

Begin
Construction

8/1/02

Subst.
Completion

8/15/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $2,754,451
5/26/03 Other $497

Total New Construction Funding $2,754,948
Deficiency Correction Funding $0

Local Funding $224,959

Total Project Cost $2,979,907

Comments
Original project was a core 6-8 middle school for 375 students.  District later requested that the build-out
open at the same time as the core.  District later amended its request to additional space at its two
existing middle schools and one new alternative middle school.  5/26/03 funding increase due to lease to
own survey that was required of the district.
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County Pinal District Apache Junction Unified District CTD 110243

Project
Number

110243000-9999-002N Completed
School Name Thunder Mountain CM At Risk:

Prj Type
Additional

Grade
Config

6-8
Enrollment

75

Square
Feet
7,270

Capacity
Divisor

80

Campus
Capacity

91

Original
Cost/Sq. Ft.

$101.04

Open
FY

2004

School Site NA

Projected Construction Schedule

Board
Approval
4/12/01

Plan Review
5/9/02

Bid
5/30/02

Begin
Construction

8/1/02

Subst.
Completion

8/15/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $734,561
5/26/03 Additional SFB Funding $248

Total New Construction Funding $734,809
Deficiency Correction Funding $0

Local Funding $5,265

Total Project Cost $740,074

Comments
Portion of Project 001N.  5/26/03 funding increase due to lease to own survey that was required of the
district.
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County Pinal District Apache Junction Unified District CTD 110243

Project
Number

110243000-9999-003N Completed
School Name Alternative School CM At Risk:

Prj Type
Additional

Grade
Config

6-8
Enrollment

113

Square
Feet

10,904

Capacity
Divisor

80

Campus
Capacity

136

Original
Cost/Sq. Ft.

$101.04

Open
FY

2004

School Site NA

Projected Construction Schedule

Board
Approval
4/12/01

Plan Review
5/9/02

Bid
5/30/02

Begin
Construction

8/1/02

Subst.
Completion

8/15/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $1,101,740
5/26/03 Additional SFB Funding $248

Total New Construction Funding $1,101,988
Deficiency Correction Funding $0

Local Funding $25,492

Total Project Cost $1,127,480

Comments
Portion of Project 001N.  5/26/03 funding increase due to lease to own survey that was required of the
district.



Arizona School Facilities Board
New Construction Project Sheet

Page 4 of 5

County Pinal District Apache Junction Unified District CTD 110243

Project
Number

110243000-9999-006N Under Construction
School Name Not Assigned CM At Risk: X

Prj Type
Additional

Grade
Config

9-12
Enrollment

286

Square
Feet

38,380

Capacity
Divisor

112

Campus
Capacity

343

Original
Cost/Sq. Ft.

$119.80

Open
FY

2009

School Site

Projected Construction Schedule

Board
Approval

1/9/03
Plan Review

10/4/07
Bid

Begin
Construction

10/17/07

Subst.
Completion

8/1/08

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $15,651,870
2/1/07 Other ($11,053,946)

10/4/07 Inflation Adjustment $1,228,628
10/4/07 Additional SFB Funding $199,900

Total New Construction Funding $6,026,452
Deficiency Correction Funding $0

Local Funding $2,952,356

Total Project Cost $8,978,808

Comments
Originally approved 1/9/03 as a core high school for 1500 students with classroom space for 750 to open
FY 06.  Revised 2/1/07 to an additional space project for 343 student capacity.  Reduces budget from
$15,651,870 to $4,597,924, of which $782,594 was disbursed to district on 2/27/03.
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County Pinal District Apache Junction Unified District CTD 110243

Project
Number

110243000-9999-201N Completed
School Name Peralta Trail CM At Risk:

Prj Type
New School

Grade
Config

K-5
Enrollment

650

Square
Feet

58,500

Capacity
Divisor

80

Campus
Capacity

731

Original
Cost/Sq. Ft.

$93.15

Open
FY

2002

School Site On 6/8/00, the Board approved the acceptance of a 20.5 acre parcel of land donated by
the Pulte Home Corporation (project number 110243-202).  The donation consists of 12
acres for the school site, with the remainder used for recreation and ball fields.  The site is
located on Peralta Road east of the Gold Canyon Elementary School and west of
Florence Junction.

Projected Construction Schedule

Board
Approval

2/3/00
Plan Review

10/5/00
Bid

12/14/00

Begin
Construction

1/8/01

Subst.
Completion

1/7/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $5,449,275

Total New Construction Funding $5,449,275
Deficiency Correction Funding $0

Local Funding $739,251

Total Project Cost $6,188,526

Comments
NA


